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<Highlight 1>: Awareness panels installation. 
 
The nine awareness panels were put in place by the local residents including children at the beginning of January, 
2017. The last one will be given to the University of Mauritius under the request of the university students who 
helped us with the clean-up in the Q2 period. Nine specific locations for the panels have been determined by the 
local people through a community meeting. All the panels were placed along the main road and coastal area of 
Residences La Chaux adjacent to the barachois, mainly in dumping ground areas.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

  

 

 

 

 

Pictures illustrating the installation of the awareness panels by local residents in Residences La Chaux, 
Mauritius @EPCO/Estelle DEJA.  
 
 
 



<Highlight 2>: Completed Barachois project's panel. 
 
The first informative panel, regarding The Barachois Project, have been designed by a local designer after compilation 
of all the existing pictures that have made since the beginning of the project. As a professional, the designer choose 
himself the pictures of the panel according to the quality and content of each. All residents who were present at the 
community meeting approved the panel. The location of the panel was selected by the local residents and will be 
placed in a crowded location on the main coastal road in front of the Barachois. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Picture of the completed Project's panel @EPCO/ Jerome DESIRE (Local graphic designer). 



<Highlight 3>: Barachois wall renovation. 
 
The renovation of the barachois wall was conducted during two periods of 36 man/days in January and 15 man/days 
in February. Each participants mostly worked, early in the morning, over 5 hours in a row. A boat was purchased by 
the project and was renovated on a voluntary basis by three fishers. The boat is used as a tool for transporting rocks 
as well as concrete. Indeed, a thin coat of concrete will be placed at the upper surface of the wall in order to 
consolidate the wall. However, the renovation of the boat is not completed and will be finished as soon as the 
barachois wall will be entirely renovated. Participants were provided with gloves and boot for security purposes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

  

Pictures illustrating the renovation of the barachois wall by local residents, Residences La Chaux, 
Mauritius@EPCO/Estelle DEJA 



<Highlight 4>: Invasive Strawberry Guava collection in Black River Georges National Park (Petrin, Mauritius). 
 
A second harvest of China guava was taken from Black River Gorges National Park in Petrin. The project manager 
brought local residents, all of whom volunteered their time, to collect approximately 700 stems of the invasive 
Strawberry guava. After cutting, the stems were coated with the herbicide Tryclon to prevent their re-growth. Proper 
safety measures, including gloves, were taken in order to minimize the risk to workers taking part in the harvest. Over 
two days, the project manager left at 7:30 AM to pick up residents from Residences la Chaux, and the expedition 
arrived at the park at 9 AM. Stems were cut throughout the day, and all stems were secured in the house in the 
center of Residences la Chaux by 3:30 PM. Fishermen were allowed to take up to 5 stems of Strawberry guava for 
their labor.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

  

 

Pictures illustrating the cutting and collection of the Strawberry Guava stems in Black River Georges National 
Park, Petrin, Mauritius@EPCO/Estelle DEJA. 


