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LIST OF ABBREVIATIONS 
CI – Conservation International 

EA – Executive Agency 

ET – Executive Team 

EU – Executive Unit 

ESMF - Environmental and Social Management Framework 

GEF – Global Environmental Facility 

IGES - Institute for Global Environmental Strategies 

ISAP - International Forum for Sustainable Asia and the Pacific 

M&E - Monitoring and Evaluation 

MOEJ - Ministry of the Environment of Japan 

OFP - Operational Focal Point 

PA – CI-GEF Project Agency 

PIR - Project Implementation Report 

POM - Project Operations Manual  

SDM - Satoyama Development Mechanism 

TK - traditional knowledge 

UNU-IAS - United Nations University Institute for the Advanced Study of 
Sustainability 

WU – Working Unit 

 

  



3 
 

INTRODUCTION 
While protecting pristine natural areas and other high conservation value areas 
continue to be important for conservation of biodiversity, global conservation of 
biodiversity will not be achieved without the sustainable management of areas in 
which people and nature interact. Production landscapes and seascapes refer to the 
space in which primary industry activities (agriculture, forestry and fisheries) take 
place in general. Among the production landscapes and seascapes, those that 
integrate the values of biodiversity and social aspects harmoniously with production 
activities, such that production activities support biodiversity and vice versa, are 
termed “socio-ecological production landscapes and seascapes” (SEPLS), the focus 
of this project. Production landscapes and seascapes are important as buffers and 
provide vital connection between protected areas. They are also important for the 
conservation and sustainable use of biodiversity in their own right.  

In this background, the “GEF-Satoyama Project” was developed and approved by 
the Global Environment Facility (GEF). “GEF-Satoyama Project” is a shorthand 
name for the formal project name, “Mainstreaming Biodiversity Conservation and 
Sustainable Management in Priority Socio-Ecological Production Landscapes and 
Seascapes.” It aims to achieve societies in harmony with nature, with sustainable 
primary production sector based on traditional and modern wisdom, and making 
significant contributions to global targets for conservation of biological diversity. 

The GEF is an international partnership of 183 countries, international institutions, 
civil society organizations, and private sector to address global environmental issues, 
and serves as financial mechanism for several international environmental 
conventions, including the Convention on Biological Diversity. The GEF funds are 
made available through the CI-GEF Project Agency, a team established in 
Conservation International (CI) Headquarters in the United States of America. CI 
Japan is the Executing Agency of the GEF-Satoyama Project, and it has formed the 
“Executive Team” with the United Nations University Institute for the Advanced Study 
of Sustainability (UNU-IAS) and the Institute for Global Environmental Strategies 
(IGES). The Executing Agency chairs the Executive Team and serves as the 
Secretariat of the GEF-Satoyama Project; thus, it issues this Call for Proposals. The 
GEF-Satoyama Project will be conducted in partnership with many other 
organizations. 

In the GEF-Satoyama Project, three main components were developed that 
emphasize: a) field-level demonstration of sustainable management of biodiversity 
and ecosystems services in production landscapes and seascapes through 
subgrants; b) knowledge generation and management for SEPLS and developing 
analytical and training content for a range of stakeholders; and c) capacity building 
and inter-sectoral collaboration for ensuring social and ecological values in priority 
SEPLS.  These components are inter-related sets of activities that inform each other.  

According to CI-GEF policy, the project inception workshop needed to be held within 
the first three months of project start with the project stakeholders. An overarching 
objective of the inception workshop was to assist the project team in understanding 
and taking ownership of the project’s objectives and outcomes. The inception 
workshop was used to detail the roles, support services and complementary 
responsibilities of the CI-GEF Project Agency and the Executing Agency. 
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VENUE 
Committee Room 2, United Nations University Headquarters, Tokyo, Japan 

DATES 
August 31 and September 1, 2015 

OBJECTIVES 
The objectives of the Inception Workshop include: 

• For the team (CI-GEF Project Agency, CI Japan, UNU-IAS and IGES) to 
understand, discuss and take ownership of the project.  

• To approve Yr1 Annual Workplan and Budget 

• To make good progress in the production of Operations Manual 

PARTICIPANTS 
Executive Unit Members 

Kazuhiko Takemoto, Director, the International Satoyama Initiative Project, 
United Nations University Institute for the Advanced Study of 
Sustainability 

Keiji Nakajima, Director, Tokyo Office, Institute for Global Environmental 
Strategies 

Yasushi Hibi, Managing Director, Conservation International Japan 
 
 
Working Unit Members and Members from Executive Team Organizations 

 (Alphabetical order by the last name) 

Yohsuke Amano, United Nations University Institute for the Advanced 
Study of Sustainability 

Devon Dublin, Conservation International Japan 

William Dunbar, United Nations University Institute for the Advanced Study 
of Sustainability 

Federico Lopez-Casero, Institute for Global Environmental Strategies 

Caecilia Manago, United Nations University Institute for the Advanced 
Study of Sustainability 

Yoji Natori, Conservation International Japan 

Kazuhiko Seriu, United Nations University Institute for the Advanced Study 
of Sustainability 

Wataru Suzuki, United Nations University Institute for the Advanced Study 
of Sustainability 
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Ayumi Takahashi, United Nations University Institute for the Advanced 
Study of Sustainability 

Yasuo Takahashi, Institute for Global Environmental Strategies 

 

CI-GEF Project Agency 

Kelly Polk, Conservation International 

Orissa Samaroo, Conservation International 

 

Observers 

Fumiko Nakao, Ministry of the Environment of Japan 

Akiko Tabata, Ministry of the Environment of Japan 

WORKSHOP PROGRAM 
Day 1: August 31, 2015 (MC/Moderator  / AM: Yasushi Hibi; PM: Yoji Natori) 
10:00 – 10:15 1. Welcoming and opening remarks, introductions (Orissa Samaroo, Yasushi 

Hibi) 

10:15 – 10:30 2. Overview of the Workshop (Orissa Samaroo, Yoji Natori) 

10:30 – 11:30 3. Introduction/overview of the Project & communications (Yoji Natori, Orissa 
Samaroo) 

11:30 – 12:30 4. Roles and Responsibilities (Orissa Samaroo & Yoji Natori) 

 Discuss the roles, functions, and responsibilities within the project's decision-
making structures 

 Executive Team and CI-GEF Project Agency 

 Roles of all implementing partner organizations should be clarified.  

12:30 – 14:00 LUNCH  

14:00 – 15:00 5. M&E Reporting Requirements (Orissa Samaroo & Kelly Polk) 

 Provide a detailed overview of reporting, monitoring and evaluation (M&E) 
requirements. 

 The Monitoring and Evaluation work plan and budget should be agreed and 
scheduled. 

15:00 – 15:30 6. Country ownership & engagement with Operational Focal Points (Orissa 
Samaroo) 

15:30 – 16:30 7. Safeguards (Orissa Samaroo) 

16:30 – 18:00 8. Subgrant project selection criteria (Devon Dublin) 

 
Day 2: September 1, 2015 (MC/Moderator: Yasushi Hibi) 
9:30 – 12:00 9. Results Framework / Annual Work Plan / Annual Budget (Yoji Natori, Orissa 

Samaroo) 
Based on the project results framework and the relevant GEF Tracking Tool if 
appropriate: 

 What are the project components and main activities / implementation schedule? 

 Review and agree on the indicators, targets and their means of verification, and 
recheck assumptions and risks. 

 Develop the annual work plan and budget  

12:10 – 
13:00** 

Signing of the Memorandum of Understanding (Executive Unit members and 
observers) (in Committee Room 1) 

First Meeting of the Executive Unit (Chaired by the Managing Director of CI 
Japan) 
Approval of Annual Workplan and Budget 
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13:00 – 14:00 LUNCH 

14:00 – 18:00 10. Operations Manual (Kelly Polk, Devon Dublin, Yoji Natori, Orissa Samaroo) 

 Investment Strategy for subgrant projects & criteria for selection 

(May be conducted for CI Japan staff only) 

 Procurement 

 Grants Management  

 

** After the morning session of the second day, the Memorandum of Understanding 
was signed, which formally established the Executive Team of the project, consisted 
of CI Japan, UNU-IAS and IGES. The signing was witnessed by the CI-GEF Project 
Agency and the Ministry of the Environment of Japan. The first meeting of the 
Executive Unit of the Executing Team was held to approve the annual workplan and 
budget of Year 1. 

 

OPENING  
Mr. Yasushi Hibi, Managing Director of CIJ gave introductory statements and 
declared the workshop open by giving a warm welcome to participants. He spoke 
about the uniqueness of the project.  

Ms. Orissa Samaroo explained about the roles and responsibilities of the CI-GEF 
Project Agency and pointed out that the GEF Satoyama project was its first 
experience of that magnitude and scope.  

OVERVIEW OF THE PROJECT 
Dr. Natori presented the overview of the project (Appendix 1), including its 
components and expected outputs and outcomes. Ms. Samaroo gave an overview of 
the role of the CI-GEF Project Agency. Her presentation included an explanation of 
the GEF; how it functions and its governance structure. She explained that the GEF 
Secretariat approves and oversees the implementation of projects, the World Bank 
which acts as the GEF trustee disburses the funds, while the Executing Agency is 
responsible for the work on the ground.   

ROLES AND RESPONSIBILITIES 
The main objective was to agree on the roles, functions, and responsibilities within 
the project's decision-making structures.  

To set the stage for discussion, Dr. Natori presented the structure and 
responsibilities the ET and PA. The major discussion centered around the 
relationship between the CI-GEF Project Agency and the Executive Team and 
around the approval process. The participants discussed to clarify and define the 
roles and responsibilities of the Executing Agency, Executive Team (including its 
Executive and Working Units), advisors and CI-GEF Project Agency. 
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The participants concluded the roles and responsibilities of parties in the project 
implementation as follows1: 

1. Conservation International-Global Environment Facility Project 

Agency (CI-GEF Project Agency) 

1.1 Members 

The representatives from the CI-GEF Project Agency include: 

1. Designated Project Manager from the CI-GEF Project Agency 
2. Designated Senior Grants Manager from the CI-GEF Project Agency  
 

1.2 Roles and Responsibilities 

The CI-GEF Project Agency has the following roles and responsibilities: 

a. Makes the funding available on behalf of the GEF and is accountable 
to the GEF Council/GEF CEO on project implementation 
b. Provides oversight, project monitoring, supervision and guidance on 
the implementation of the project 
c. Ensures implementation of fiduciary standards  
d. Provides approval according to the processes outlined in Section B 
below 
e. Develops the Project’s Operations Manual with the Executive Team, 
through the Executing Agency 
 

2. Executing Agency 

CI Japan is the Executing Agency of the Project, whose roles and 

responsibilities are: 

a. To provide oversight for sub-grantees, including ensuring compliance 
with all CI-GEF technical, financial and operational policies. 
b. To chair the Executive Unit and represent the Executive Team; 
c. To chair the Working Unit 
d. To liaise with the CI-GEF Project Agency 
 

3. Executive Team: 

The Memorandum of Understanding between CI Japan as the Executing 

Agency, the UNU-IAS and the IGES establishes the Executive Team for the 

Project, which consists of two units: Executive Unit and Working Unit. 

 

                                                           
1 This arrangement was adopted by the Executive Unit adopted at its first meeting. 
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3.1 Executive Unit 

3.1.1 Members 

1. Managing Director, Conservation International Japan (CI Japan; Chair) 
2. Director, Tokyo Office, the Institute for Global Environmental Strategies 
(IGES) 
3. Director, the International Satoyama Initiative Project, the United 
Nations University Institute for the Advanced Study of Sustainability (UNU-
IAS) 
 

2.1.2 Roles and Responsibilities 

The Executive Unit: 

a. Shall be the unit with decision-making authority; 
b. Shall be chaired by the Managing Director of CI Japan, who shall 
represent the Executive Team as a whole; 
c. May delegate some operational decision-making authority to the Chair 
of the Working Unit;  
d. Shall approve the annual work plan and budget at the beginning of 
each Project year; 
e. Can have observers through the invitation of its Chair; 
f. Shall approve criteria and guidelines for the selection the subgrantees; 
and 
g. Shall approve the selection of the subgrant projects based on the call 
for proposals. 
 
2.2 Working Unit 
 
2.2.1 Members 
1. Designated staff Member(s) of CI Japan (Chair) 
2. Designated staff Member(s) of the Natural Resources and Ecosystem 
Services Area, IGES 
3. Designated staff Member(s) of the International Satoyama Initiative 
Project, UNU-IAS 
 

2.2.2 Roles and Responsibilities 

The Working Unit: 

e. Shall be chaired by a representative of CI Japan; 
f. Shall prepare the draft annual work plan at the beginning of each 
Project Year for approval by the Executive Unit; 
g. Shall be responsible for conducting the tasks directed by the Executive 
Unit and for the implementation of the activities included in the annual 
working plan to be agreed at the beginning of each Project year in conformity 
with the guidelines and procedures of the CI-GEF Project Agency; 
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h. Shall designate the person in charge of each Component or sub-
Component; 
i. Shall serve as the secretariat of the Project; 
j. Shall liaises with the CI-GEF Project Agency at the operational level; 
k. Can have observers through the invitation of its Chair; and  
 

2.3 Meetings 

The meetings of the Executive Unit and/or Working Unit may be convened at 

the request of their respective Chairs. The meetings can be conducted in-

person or virtually using electronic means, as needed. The observers may 

include advisors, representatives of implementing partners, and persons in 

charge of each Component or sub-Component, as necessary. 

 

2.4 Advisors 

The Chair of the Executive Unit may seek the cooperation of experts in the 

relevant fields as advisors to the Executive Team, who shall participate in 

their personal capacity, to obtain inputs on critical issues. 

 

2.5 Component Leads 

Component 1: On-the-ground demonstration: CI Japan 

Component 2: Knowledge Generation: IGES 

Component 3: Capacity-building workshops and training: UNU-IAS 

The participants concluded the approval protocol on major project decisions as 
follows2: 

1. Working Unit drafts all work plans, calls for proposals, project selections 

and other key project documents to be approved by the Executive Unit 

(referred to as “materials). 

2. The Chair of the Working Unit provides materials to CI-GEF Project 

Agency for approval.  

3. The CI-GEF Project Agency may approve, or send the materials back to 

the Working Unit with comments/recommendations. Steps 2 and 3 shall be 

repeated until the CI-GEF Project Agency approval. 

                                                           
2 This arrangement was adopted by the Executive Unit adopted at its first meeting. 
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4. The materials are presented by the Chair of the Working Unit to the 

Executive Unit for approval. 

5. The Executive Unit may approve, or may return the materials to Working 

Unit with its comments/recommendations. 

MONITORING AND EVALUATION (M&E) REPORTING REQUIREMENTS 
This session dealt with the type of M&E, Reporting Frequency, and the Responsible 
parties, so as to ensure that all organizations in the ET are aware of the M&E 
requirements. 

A detailed overview of reporting, M&E requirements was provided by Ms. Samaroo 
and Ms. Polk (Appendix 2). It included the types of reports, the frequency in which 
they need to be done, and the responsible parties. The presentation also included 
the role of the GEF focal area tracking tool (GEF5) which has to be reviewed at mid-
term and finally at project completion. This tool allows for the GEF Secretariat to 
determine that the goals/targets are being met. Project Implementation Reports, 
Midterm Project Review and Final Evaluation, which goes to the GEF Secretariat, 
were explained.  
 
It was made clear that the three months before the project completion date, the 
subgrantees must complete their activities, so that the final three months can be 
dedicated to the evaluation process. Opportunities were brainstormed to make the 
best use of supervision missions by the PA, when and where to hold.  

 

COUNTRY OWNERSHIP & ENGAGEMENT WITH OFPS 
This presentation was done with the intention of making all organizations in the ET 
aware of the importance of the country ownership, and of the needs (and know-
hows) to engage the OFPs. 

Ms. Samaroo explained that it is the responsibility of the EA to ensure that 
meaningful consultation is done in each country, and should include country 
representatives and other stakeholders. It was made clear that before the subgrant 
projects can start, OFP endorsements are necessary. In recognition of the difficulty 
of informing and involving the OFPs from all the countries under the project due to its 
regional/global nature, it was raised that GEF Counsel Meetings could be ideal 
forums since OFPs attend them. Site visits during the selection of subgrant projects 
should be used to interact with OFPs, as well.  
 
At the end of the discussion, participants understood what is needed to ensure that 
country ownership is realized. 
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SAFEGUARDS 
The intended output of this session was to ensure that all organizations in the ET are 
exposed and sensitized to the safeguards issues, as stipulated by the CI-GEF 
Project Agency’s Environmental and Social Management Framework (ESMF). 

Ms. Samaroo’s presentation outlined the nine policies of the CI-GEF’s ESMF and 
how they can be achieved and evaluated (Appendix 3). They are: 1) environmental 
and social impact assessment, 2) involuntary resettlement, 3) protection of natural 
habitats, 4) indigenous peoples, 5) physical cultural resource, 6) pest management, 
7) accountability and grievance, 8) gender mainstreaming, and 9) stakeholder 
engagement. The ESMF was created to deal with the safeguards with its objective 
being to avoid, minimize, mitigate or compensate for environmental issues.  

Most of the discussion was based on the gender related safeguards, because the 
project has specific targets for gender mainstreaming, and the strategies that could 
be employed to ensure that the target for women participation of 50% is achieved. It 
was agreed that a gender specialist can employed as a part of co-financing and that 
workshop themes could be designed to target women. It was established that there 
is a need to work with the subgrantees and provide training where necessary to 
ensure gender balanced projects. 
 

SUBGRANT PROJECT SELECTION CRITERIA 
Dr. Dublin presented the revised document which outlines the mechanism by which 
subgrantees would be selected under the GEF-Satoyama Project. 

Subsequently a discussion was entertained which focused mainly on defining a 
competent applicant that can pass the safeguards and are eligible to receive GEF 
funding. It was agreed that the type of organizations that could apply be properly 
spelt out in the application phase but the general consensus was that it should 
include government entities of various levels, the private sector entities, among other 
stakeholders, as long as they can sign grant agreements with CI Japan. Applications 
will be allowed in French and Spanish for Madagascar and Tropical Andes, 
respectively. In Indo-Burma, the call will be made in English only.  

Selection timeline was discussed and the following was generated as a general 
guide: 

Call for proposals 45-60 days 
Selection 30 days 

• Listing and Screening for eligibility (all entries maintained until the final 

decision) (CIJ)—minimum completeness check as received 

• (for Spanish and French, need En summaries/translation) 

• Long list to Working Unit (documents 1 week prior to meeting)—all will 

evaluate. -> Working Unit meeting 

• PA upstream review (2 weeks) simultaneous with CEPF RIT comments 

• Working Unit meeting to digest comments from PA and CEPF RIT 

• Executive Unit 

Communication with proponents to develop workplan 30-45 days 
Grant agreement-- 1 month 
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Public disclosure of those selected (after signing grant agreement), before 
the workshop 

 
It was proposed and accepted that a draft of selection criteria and application 
materials would be developed further and circulated to the WU for feedback prior to 
the first WU meeting on September 8th.  
 

RESULTS FRAMEWORK / ANNUAL WORK PLAN / ANNUAL 
The purpose of this session was to understand the Results Framework, and develop 
the annual workplan and budget. The expected output was that the annual workplan 
and budget were agreed to.  

Ms. Samaroo spoke about the expected outcomes and indicators which allows for 
monitoring and verifying. The annual work plan and budget were presented by Dr. 
Natori who outlined the timeline of the overall project (Figure 1), as well as the 
outcomes, outputs, indicators, and then the planned activities. 
 

 
Figure 1. Overall project schedule 

The workplan was analyzed output by output. Various suggestions were made to 
make amendments of varied degrees of significance. At the conclusion of the 
discussions the documents were recommended to be presented to the Executive 
Unit for approval. The Executive Unit approved the annual workplan and budget as 
presented at its first meeting. 

PROJECT OPERATIONS MANUAL (POM) 
The POM which has as its objective to guide all stakeholders for the effective 
implementation of the GEF-Satoyama Project was presented to the participants. It 
provides a detailed description of procedures. Discussion during the Inception 
Workshop will be part of the POM.   
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Discussion of procurement policy and grant management was held on September 2 
between PA and EA only. 

[Procurement] Ms. Polk outlined the CI-GEF requirements and stipulations according 
to the monetary ranges of goods and services. It was emphasized that the same 
regulations are to be applied to the subgrantees and there needs to be a mechanism 
in place. Records will be kept in Agresso. 

[Reporting] Quarterly financial and technical progress reports, project implementation 
reports and annual workplan and budget were discussed:  

(1) Quarterly Financial and Technical Progress Reports. Executing Agency shall 
submit Quarterly Progress Reports including financial and technical sections 
within thirty (30) days following the end of each calendar quarter. These 
reports shall include an update on progress made against objectives and the 
utilization of funds and shall be submitted in the format specified by the CI-
GEF Project Agency. The last quarterly report of the calendar year will 
include a section on the actual co-financing materialized versus committed 
at the time of Project approval by the GEF. 

(2) Project Implementation Report (PIR). Executing Agency shall submit on an 
annual basis a PIR covering the GEF Fiscal Year (July 1-June 30) by July 
31st. The first PIR is due within thirty (30) days of the end of the first full 
Fiscal Year and will cover all activities as of the Performance Start Date. 
The PIR shall provide a status update on implementation progress and 
progress toward achieving global environmental benefits. This report shall 
be submitted in the format specified by the CI-GEF Project Agency.  

(3) Annual Workplan and Budget. The Executing Agency shall submit on an 
annual basis by April 30th Annual Work Plan for the next GEF Fiscal Year 
and an updated Budget in the format specified by the CI-GEF Project 
Agency. 

[Audit] Annual audit requirement was discussed. The Executing Agency is subject to 
an independent Project Audit on an annual basis to be coordinated by the CI Grants 
Policy & Management Department (‘GPM’). 

[Independent Evaluation Requirements] It was discussed that there will be a mid-
term review and final evaluation.  

NEXT STEPS AND WORKSHOP CLOSURE 

The press release was then discussed and it was agreed that all efforts would be 
made to have it done to coincide with the call for proposals possibly followed by 
another one to coincide with the UNU 40th anniversary celebrations. The press 
release would be done in English and Japanese. It was concluded to have an 
announcement on the CI Japan website to which other organizations would link from 
their website. It will be followed by a press release to coincide with the opening of the 
call for proposals for the Indo-Burma Biodiversity Hotspot. 

Having no other business the workshop was concluded and considered a success.  
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APPENDICES 
Appendix 1.  

Project Overview Presentation 
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Appendix 2. Monitoring and Reporting Presentation 
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Appendix 3. Safeguards Presentation 
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Appendix 4. Photos 

 

Photo showing participants of the workshop. 

 

Photo showing members of the ET and the CI-GEF Project Agency. 


